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n UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION VI
\" 999 18th STRERT - SUTE 600
DENVER, COLORADO 80202-2408 A“
Ref: O-HWM-FF JL 1 el

Mr. David P. Bimonason
U.8. Department of Enexgy
Rocky Flats Office

P.0. Box 928

Golden, CO 804020538

re: OU 2 (Woman Creek) IM/IRA
and NEPA Dalaya

Deaay Mr. Simonson,

It is our understanding that recent intarnal DOE dis¢cussions
have resulted in the conclusion that the OU 2 Woman Craeek IM/IRA
achedule must include a 30-day NEPA review/approval perxiocd for
Environmental Assessment reviev by DOE Headquartexs. Further,
BG4G has Dean unable to streamline review procedures for design
and construdtion of processing buildings that aacommodate
environmental restoration projects. As a regult, atter months of
effort, DOE failed to meat the agreed-upon deadline of 12 June
1991 (gee 4167-DOE=91) and remains unable to submit & schedule,
the rcgulatory and public acceptance of which is yet to be
determined.

EPA and CDH cannot a=llov these types of problems Lo
continue to delay agtion and jJecpardize ozgortunitios to control
contaminant migration and alleviate potential threats to human
health and the environment. We have mada our position on this
issue clear in previous correspondence, and this position has not
changed., Delays incurred cdue to NEPA, or lack of due diligenca
in antiocipating and responding to schedule problems associated
with procurement procedures, azre considered grounds for
stipulated penalties under the IAG.
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Control measures wore targeted to be in place on the Woman
Creek Ba¢in sseps by Spring, 1992. EPA and CDH remain committed
to this taxget, Stafl-level discusaions indicats this date is
achiesvable vere it not for DOB/EGAG procedural requirements
(including NEPA)}, proourement, and dasign ravievs. Thus, if DOE
fails to submit an ageeptable IM/IRA mchedule and scope on or
befoxe 8§ July 1991, EPA and CDH will be forced to idant1£¥. under
the terms of the IAG (Paragraph 150), an interim measure foxr the
Woman Creek Basin seeps, and require completion by 1 April 1993,

Bincersely,

Manage?
Rocky Flats Project

Gary Baughman, CDH
Unit Leader
HEazardous Waste Facilities

¢a: Barbara Bazry, CDB
Scott Grace, DOE
Tom Graengard, EG&G
Traser Lockhaxrt, DOE
Bill Praser, EPA




